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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation Q O

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, deep water pile driving continues with the air bubble curtain system. Piles are now driven
to tip at Piers 7 through 10 and Pier 13. The driving templates are being installed at Pier 12. Shallow water pile driving
will resume at Pier 6 in April. An additional crane has been mobilized on the north temporary trestle and shallow
water pile driving has started on Pier 16. The first superstructure concrete was poured on March 6, 2003 from the south
abutment to Pier 2. Erection of falsework for the superstructure continues from the south abutment.

m The success of the air bubble curtain system mitigates the impact of the pile driving on the fish and helps to keep the
project moving forward. Additional cost and delay may still be incurred in regards to difficulties with hard driving of
piles, installation of rock sockets below the piles, modifications to the superstructure design, and additional support
costs. Caltrans, BATA, and Bechtel are evaluating cost and schedule impacts. A cost estimate based on a revised pile-
driving schedule will be included in a future PMP report.

m  On the I-680/1-780 interchange contract, foundation pile and concrete operations continue for the interchange
structures. On the I-780 to I-680 overpass, superstructure falsework is erected westward from Abutment 15 to
Abutment 9 and superstructure stem and soffit concrete is poured from Abutment 15 to Bent 11. The first deck concrete
is forecast to be poured in early April. Concrete operations are in progress on the support columns eastward to Bent 8.
At the slide area on I-680, erection of retaining wall panels is nearing completion.

m  On the toll plaza contract, backfilling of the employee access tunnel continues. Concrete operations continue at the
stairwells. On the Operations Building, field welding of structural steel is complete. Concrete is poured for the main
floor, fireproofing is complete on the lower level and metal decking is in place for the roof.

m  On the -680/Marina Vista interchange contract, road construction continues on the south portion of Waterfront Road.
Traffic was directed to the rebuilt north portion on March 7, 2003. On the Mococco overcrossing, drilled piles are
complete at Bents 8 and Abutment 9; the first footing concrete was poured at Abutment 9 on March 13, 2003.

m  On the replacement bridge contract, installation of the deck sections continues. The third of three ships, each carrying
eight of the prefabricated steel deck sections for the new bridge, arrived from Japan on March 5, 2003. The contractor
began lifting the first deck sections into place on February 2, 2003 and will continue this operation through mid April.
Thirteen of the total 24 deck sections are lifted into position. Scaffolding to weld the deck sections is being installed.

m Caltrans continues to forecast that the new bridge will open to traffic in October 2003.

m  On the south approach and interchange contract, erection of superstructure falsework continues from Bent 4 to Bent 6
of the Crockett Viaduct and for the on/off-ramps to I-80. Concrete operations continue on support columns for the
interchange structures. Backfilling and lean concrete roadbase continue on westbound I-80, weather permitting.

m  On the west trestle replacement, work continues on demolition along the interior of the existing eastbound and
westbound trestles, installation of a temporary interior work trestle, installation of interior piles and demolition of the
exterior rail. Working eastward, interior pile installation is at Bent 19 of 37 and pile cleanout and concrete placement is
at Bents 10 and 11. Traffic is being re-routed at night on the upper (westbound) trestle during demolition of the
exterior rail.

m  The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is complete.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) O ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002, with three traffic
lanes and shoulders. The modified eastbound trestle, with three reconfigured traffic lanes and shoulders, opened to
traffic on January 18, 2003. Caltrans accepted the contract on March 6, 2003 and is in the process of closing the
contract and resolving claims on the project.

m Caltrans is currently preparing the Final Environmental Impact Statement Report (FEIS/R) for the project. The report is
scheduled for submittal to Caltrans headquarters and the Federal Highway Administration (FHWA) for approval in
April 2003. A Record of Decision from FHWA is anticipated in the fall of 2003.

m Caltrans is currently reviewing construction alternatives and schedules for the project.

m Based on the delayed project delivery and the attendant cost of escalation, the cost status code for the project is
“yellow”. As the design progresses, Bechtel will further review the cost estimates.

m  On the Bayfront Expressway widening contract, paving is nearing completion on westbound SR-84 between the
Dumbarton Bridge and Marsh Road. The median barrier is nearing completion between Willow Road and Marsh Road.
Electrical installations continue for traffic lights. Sidewalk, and curb and gutter concrete operations continue.

m The cost status code for the project is “yellow” based on increasing expenditures for support.

m  The project is forecast to be completed on schedule in October 2003.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2002) (Mar 2003) (7/98 - 2/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 TBD? 223.8
Carquinez Bridge Replacement 433.2 479.8 479.8 343.4
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 19.7

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 TBD 589.6
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 2175 217.5 191.0

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 12.4
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 241
SUBTOTAL - SBG 365.6 389.5 389.5 231.2
GRAND TOTAL 1,489.5 1,616.8 TBD 820.8

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays associated with the deep water pile driving operations, the project costs for the

Benicia-Martinez Bridge project are expected to increase significantly. Bechtel's forecast of the cost
increase will be included in a future PMP report.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (Jan 2003) (Mar 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 TBD?
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04

> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the
current schedule.
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NEW BENICIA-MARTINEZ BRIDGE o q

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

I-780 eastbound to I-680 eastbound looking west

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/ Marina Vista

Road and Interstate 680/ Interstate 780 interchanges mm%mwl“ﬂﬂ p

Marina Vista Interchange concrete operations at Bent 8

Operations Building with fireproofing applied

Current Activities:

On the new bridge contract, the first superstructure (soffit) concrete was poured on March 6, 2003, from the south
abutment to Pier 2. Erection of superstructure falsework continues to Pier 4.

Deep water pile driving continues with the air bubble curtain system. Piles are now driven to tip at Piers 7 through 10
and 13. The driving template is being installed at Pier 12. Shallow water pile driving will resume at Pier 6 in late April.
An additional crane has been mobilized on the north temporary trestle and pile driving has started on Pier 16.

On the 1-680/1-780 interchange contract, erection of wall panels for MSE #4 retaining wall on I-780 is nearing completion
and the falsework for the new Park Road overcrossing is complete. On 1-780 to I-680, superstructure falsework is erected
westward from Abutment 15 to Abutment 9. The first deck concrete will be poured in early April. Drilled piles, pile caps
and erection of column rebar cages are complete eastward for Bents 2 through 8. Concrete operations continue with the
erection of column forms. On I-680, erection of the wall panels for MSE #1 retaining wall at the slide area is nearing
completion, and installation of drainage System 6 is underway.

On the toll plaza contract, concrete operations continue for the stairs to the tollbooths. Falsework erection for the toll
plaza canopy is underway. Welding of structural steel framing on the Operations Building is complete. Metal decking
installation is complete on the roof. Fireproofing is complete on the lower level. The main floor concrete was poured on
March 10, 2003. Excavation and concrete operations have started for the courtyard.

On the I-680/Marina Vista interchange contract, median construction on I-680 is in progress. The north side of Waterfront
Road is complete and traffic has been shifted towards the center. Excavation on the south side is in progress. On the
Mococco overcrossing, cast-in-drilled-hole piles are complete at Bent 8 and Abutment 9. The first footing concrete was
poured at Abutment 9 on March 10, 2003; all 7 columns at Bent 8 have been poured.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct 2002) (Mar 2003) Variance (7/98 - 2/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 TBD 94.5 A
Toll Plaza and Administration Building 22.8 214 214 0.0 5.7
1-680/Marina Vista Interchange 43.2 451 45.1 0.0 6.9
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 25.6
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 99.1 TBD 67.0 A
Capital ROW 21.1 14.4 144 0.0 11.3
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project (BATA) Contingency 58.4 425 42.5 A
Project Total (@) 586.0 652.8 TBD 223.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Mar 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 TBD n.a. A
Toll Plaza and Administration Building Feb 03 May 04 May 04 0
1-680/Marina Vista Interchange Dec 03 Dec 04 Dec 04 0
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 TBD na. A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the the costs and
current proposed strategies to mitigate the inadvertent fish takes during pile schedule impacts along with possible
driving operations, other significant cost increases have been identified. These mitigating options. Bechtel will be
cost increases are associated with difficulty in driving the foundation piles to evaluating these impacts as they are
required tip elevation, installation of the foundation rock sockets, corrections to developed by Caltrans. BATA is
the design of the superstructure, and additional support services. The total evaluating strategies to fund the cost
additional costs may exceed $250 million, with a total project cost of $903 overrun.

million. Bechtel's estimate of the revised project cost will be included in a
future PMP report. Construction completion is expected to be delayed 12 to 18
months beyond the current scheduled contract completion of September 2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge

Project Photos

South Approach and Interchange 1-80 westbound

Current Activities:

= On the replacement bridge and north approach contract, installation of the deck sections continues. The third of
three ships, each carrying eight of the prefabricated steel deck sections for the new bridge, arrived from Japan on
March 5, 2003. The contractor began lifting the first deck sections into place on February 2, 2003 and will continue
this operation through mid April. Thirteen of the total 24 deck sections are lifted into position. An additional 3 have
been placed on the south trestle. Scaffolding to weld the deck sections is being installed. Concrete operations are
complete on the back wall of Pier 1, on the south side of bridge, which will support the tub girders that span the
railroad tracks from Pier 1 to Bent 7.

= Caltrans is forecasting that the new bridge will open to traffic in October 2003.

= On the south approach and interchange contract, erection of superstructure falsework continues from Bent 4 to Bent
7 of the Crockett Viaduct. Concrete operations continue on the columns for the westbound and eastbound on- and
off-ramps. Falsework, and forming for stem and soffit concrete, continue on the westbound on-ramp and from

Bent 2 to Bent 4 on the eastbound off-ramp to Crockett. Placement of crushed rock and lean concrete roadbase
continue for westbound I-80, weather permitting.
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CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Mar2003) Variance (7/98 -2/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 1924 A
South Approach and Interchange 116.0 73.9 73.9 0.0 449
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 82.6 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 17.1 0.0 A
Project Total (a) 4332 479.8 479.8 0.0 3434 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003)  (Mar 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Aug 03 0
Maintenance Facility Mar 02 Sep 02 Sep 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

A. Potential claims have been identified that may require additional funds.
Based on current information, Bechtel estimates that these costs and additional
support services costs may increase the total project cost by an additional

$20 million for a total project cost of $500 million. Bechtel will be assisting in
the review of potential claims on the project. The results of this review will be
included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Trestle work on west end of bridge

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck, installing a
temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the
mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and drilling-out the
casing, reinforcing steel installation, concrete infill and casing removal. When installation of the interior piles is
complete, the operation is repeated on the exterior, where 8 feet (2 meters) of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile/bent caps will be cast in place below the existing
superstructure, atop the opposing interior and exterior piles. Followinﬁ pile-bent construction, one trestle at a time will

be closed at night for superstructure replacement. Each night, two of t

e existing 50-foot (15 meter) sections will be

removed and replaced with one 100-foot (30 meter) precast section.

= Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 19 of 37 with drill-out and concrete placing in the pile casings at Bents 10

and 11 of 37.

= Interior trestlework is not on the critical path and progress is less than forecasted previously. The schedule for the

trestlework is currently under revision.

= Nighttime traffic is being rerouted at times to the upper (westbound) trestle during demolition of the exterior rail.
Demolition started on February 18, 2003, progressing east to west.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Mar2003) Variance (7/98 -2/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 19.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.9 88.8 88.8 0.0 20.0

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2003) (Mar 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

r Lo

|| r' _ 8
'._lll |

Eastbound trestle opened to traffic Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002, with three
traffic lanes and shoulders. The modified eastbound trestle, with three reconfigured traffic lanes and shoulders,
opened to traffic on January 18, 2003. Caltrans accepted the contract on March 6, 2003 and is in the process of
closing the contract and resolving claims on the project.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Mar2003) Variance (7/98 - 2/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 1254 A
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 4.4 6.3 6.3 0.0 59
Other Budgeted Capital 8.9 8.6 8.6 0.0 29
Capital Outlay Support 15.5 39.8 39.8 0.0 30.8
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.3 6.3 0.0 A
Subtotal 203.6 2175 217.5 0.0 191.0
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 191.0
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Mar 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently preparing for a final
the project contingency. settlement of the contractor's claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its :-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and mprovement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and

traffic operations. Various alternatives are under
consideration and are being assessed as part of the 0 1 2 HGYWG rd \
environmental process. =
kilometers
Project Photos

74

Existing Interchange; looking west

Current Activities:
= Caltrans is currently preparing the Final Environmental Impact Statement/Report (FEIS/R) for submittal to
Caltrans headquarters and the Federal Highway Administration (FHWA) for its review.

= Caltrans is developing plans to separate the initial project into two separate projects.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Mar2003) Variance (7/98 -2/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 12.4
Capital ROW 8.0 0.1 0.1 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 5.5 5.5 0.0 0.0 A
Project Total (a) 124.2 134.2 134.2 0.0 124 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Mar 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,
resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 60% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ
western approaches to the Dumbarton Bridge. Through e
coordination with the City/County Association of

Governments of San Mateo County, two projects were 0 g

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate

Bayfront Expressway [
Widening

traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

. U.S. 101/University Ave.
N Interchange

Project Photos

Curb and Gutter construction Placement of lighweight fill

Current Activities:

= On the Bayfront Expressway (SR-84) widening contract, paving is nearing completion on westbound SR-84 between
the Dumbarton Bridge and Marsh Road, and on eastbound SR-84 between Willow Road and the bridge. The median
barrier is nearing completion between Marsh and Willow Roads, and is partially complete between Willow Road and
University Ave. The pedestrian tunnel at Willow Road is complete. Paving, curb and gutter, and sidewalk
construction continue at various locations of the project. Electrical installations for traffic lights are in progress at the
Marsh Road intersection.

= The Ravenswood Triangle between Willow Road and University Avenue has been completed and restored as a
wetland with the creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Mar2003) Variance (7/98 -2/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 17.7 A
Capital Outlay Support 44 6.5 6.5 0.0 6.2 B
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Subtotal 33.8 33.8 33.8 0.0 24.1
Project Total (a) 37.6 37.6 37.6 0.0 27.8
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Mar 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Oct 03 0
Project
New Facility Open to Traffic Mar 03 Oct 03 Oct 03 0
NOTES ACTION

A. The quantity and cost of lightweight fill are exceeding the contract amounts and may

require additional funds.

Caltrans is evaluating options to
mitigate the cost increase.

B. Bechtel is forecasting an increase of $1.5 million for capital outlay support.

The additional costs will likely
require additional funds.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MARCH 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
New Bridge 50.1 Delays at Load Test Piles A and B C 124.0
04-006034
Subtotal 124.0
Toll Plaza No Approved Change Orders for
04-006044 March 2003
Subtotal
Marina Vista No Approved Change Orders for
Interchange March 2003
04-006054
Subtotal
1-680/1-780 1.1 Additional Flagging and Traffic Control C 50.0
Interchange 3.1 Partnering C 20.0
04-006064 7.1 Buried Man-made Objects C 20.0
9.1 Debris Piles C 5.0
13.0 North Approach Substation C (49.8)
231 D.S. #6 Temp Pipe Connection C 5.0
28.1 Relocation of Existing Waterline at Bent 6 C 50.0
Subtotal 100.2
South Approach Contract is complete.
04-006094
Totals for 224.2
March 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MARCH 2003

CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule
Carquinez Bridge 8.1 Additional Funds for Pile Load Testing C 40.0
Replacement 33 Metakaolin for Silica Fume/Fly Ash C (54.9)
04-013014 44 B-7 Additional Ultimate Butt Couplers C 11.0
61 Architectural Treatment Changes C 71.2
77.1 Obstruction to T2 Fender C 15.0
79 Access to Rocker Link at North Anchorage C 15.2
Subtotal 98.0
South Approach and 28-S1 TIA #3 D3 Shoulder Section C 38.7 9 wd
Crockett Interchange 35-54 More Temporary Pipe for Drainage System 23 C 30.0
04-013054 64 TIA #4 Drainage Delay C 21.3 5wd
74 WB Off-ramp Pile Changes C 208.0
99-51 More Pothole Repairs C 35.0
100-S2 More Storm Drain Repairs C 80.0
104 VDR/KA Pavement Elevation Changes C 13.7
128 Viaduct Bent 7 Bent Cap Rebar Changes C 43
131 Revise SE for Contract Item #262 C (28.2)
133 Utility Box Cover for J-Line Falsework C 129
134 "B" Water Wing Wall Removal C 23.1
135 EBMUD Right-of-Way Delay C 2.0
138 Relocate Survey Monument C 4.0
Subtotal 444.8
Maintenance Contract is complete.
Facility
04-013084
Subtotal
Totals for 542.8
March 20033

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MARCH 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge . unding
CCO Description Cost
1 p o) 0s
Contract Number Source ($1000's) Schedule
Widen Trestle 29 Coat Seats at Expansion Bent Caps C 222
04-045014 47 #25 Dowels at 3-Pile PC Bent Caps (NOPC 11) C 100.0
56 Substation Electrical Work C 306.9
63 Repair Existing Bridge Deck C 75.0
70 Rebar Epoxy Testing (NOPC 18) C 184
71 Epoxy Injection for Bent Caps (NOPC 20) C 20.0
75 Barrier Removal Traffic Controls C 19.0
Subtotal 561.5
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for
March 20033 5615

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MARCH 2003
DUMBARTON BRIDGE

Bridge/ cco Fundi Impacts
ridge L unding
CCO Description Cost
1 p 2 0s
Contract Number Source? 1 ¢1000's) | Schedule
Bayfront Widening No Approved Change Orders
04-015114 for March 2003
Subtotal
Totals for
March 20033 0.0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00 Oct-02 Mar-03 Change (7/98 -2/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.8 18.8 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 36.0 TBD 26.7
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 2473 307.5 TBD 94.5
Non-BATA Funding 0.0 10.1 10.1 0.0 2.9
Total New Bridge 283.3 356.1 TBD 124.9
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 7.4
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 5.7
Total Toll Plaza & Admin. 29.1 31.7 31.7 0.0 13.2
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 10.6
Capital Right of Way 006059 74 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 6.9
Total I-680/MV 1I/C 61.4 62.8 62.8 0.0 19.5
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 15.9
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 25.6
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 44.3

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

EA Budget Budget  Forecast Net to Date
Number Jun-00 Oct-02 Mar-03 Change (7/98 - 2/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (@)
Capital Outlay Support 7.1 74 74 0.0 2.7
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 17

Total Other Budgeted Capital 36.1 37.9 37.9 0.0 4.3
Total Capital Outlay Support 78.2 99.1 TBD 67.0
Total Capital Right of Way 211 144 144 0.0 11.3
Total Capital Outlay 428.2 465.8 TBD 141.1
Non-BATA Funding 0.0 31.0 31.0 0.0 4.3
Project Contingency (BATA) 58.4 425 425 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 TBD 223.8

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 51.4
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 1924
Total Replacement Bridge & 234.4 300.6 300.6 0.0 247.2
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 32.4 0.0 241
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 449
Total South Approach & I/C 143.7 111.3 111.3 0.0 73.5
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 1.6
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.6
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(c) Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Mar-03 Change (7/98 - 2/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 31 3.1 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 82.6
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 251.5
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 3434
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation 69]
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 19.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.2
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 59 5.9 0.0 2.4 (®)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 TBD 589.6
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Mar-03 Change (7/98 - 2/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 18.9 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 1254
Total Widen Trestle 132.7 151.7 151.7 0.0 144.3
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 23
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 4.4 6.3 6.3 0.0 5.9
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.2
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.2 7.2 0.0 3.6
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 2.9
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 7.0
Total Capital Outlay Support 15.5 39.8 39.8 0.0 30.8
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 159.6
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 191.0
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 01 0.1 01 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

EA
Number
1-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline
Budget

Jun-00

20.8
8.0
70.3
0.0
251
124.2

Current
Budget
Oct-02

241
0.1
94.6
10.0
5.5
134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
(G) Includes EA 01601* and 01602*

0.0
0.0
3.8
3.8

44
1.3
24.8
3.3
33.8

37.6

365.7

0.0
0.0
3.8
3.8

6.5
0.2
26.6
0.5
33.8

37.6

389.6

Current Expended
Forecast Net to Date
Mar-03 Change (7/98 - 2/03) Note

()

24.1 0.0 124
0.1 0.0 0.0
94.6 0.0 0.0
10.0 0.0
55 0.0
134.2 0.0 12.4
0.0 0.0 0.0
0.0 0.0 0.0
3.8 0.0 3.7 (K)
3.8 0.0 3.7
0)
6.5 0.0 6.2
0.2 0.0 02
26.6 0.0 17.7
0.5 0.0
33.8 0.0 241
37.6 0.0 27.8
389.6 0.0 231.2

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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